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CMRS Provider Name:
For period:

Prepared by:

Shenandoah/Shentel 11/02 05/02 NCAS 10/20/2004 Handset
Amelia 10/02 03/03 NCAS 5/15/2005 Handset
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset
Hanover (County) 11/00 09/01 NCAS 8/4/2004 Handset
Isle of Wright (County) 10/01 04/02 NCAS 8/15/2004 Handset
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset
Richmond (City) 06/99 07/00 NCAS - SCC 2/25/2004 Handset
Smyth 04/03 06/03 NCAS 12/15/2004 Handset
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset
Washington 02/03 06/03 NCAS 1/15/2004 Handset
Williamsburg (City) 12/00 01/05 NCAS 4/30/2005 Handset
Franklin 10/03 08/03 NCAS 4/23/2004 Handset
King George 03/03 09/03 NCAS 5/7/2004 Handset
King William 10/00 02/05 NCAS 2/4/2005 1/13/2005 Handset
Lunenburg 02/03 09/03 NCAS 4/30/2005 Handset
Meclenburg 04/03 10/03 NCAS 8/16/2004 Handset
Poquoson 02/03 07/04 NCAS TBD Handset
Brunswick 04/02 01/04 NCAS 7/28/2004 Handset
Caroline 10/02 03/04 NCAS 12/20/2004 Handset
Farmville 10/02 TBD NCAS TBD Handset
Cumberland 09/03 TBD NCAS ` 11/5/2003 Handset
Essex 04/04 10/04 NCAS 4/30/2005 Handset
Berkeley CO 09/04 NCAS 4/15/2005 Handset
Page 11/05 05/05 NCAS 11/4/2005 5/1/2005 Handset

Currently On-hold Status
Sprint PCS Market
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Implemented Phase I & II
Implemented Phase I & II
Implemented Phase I & II
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In progress
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